

AWARDED SOLAR PROJECTS as of April 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)		
LUZON	I	Ilocos Norte	Currimao	Currimao Solar Power Project	Mirae Asia Energy Corporation	Submitted Progress Report for May 2015 and updated 5-Year work Plan. On-going completion of Pre-Construction Activities as per Work Plan.	20.00			
			Pasuquin, Burgos	Pasuquin East Solar Power Project	Energy Logics Philippines, Inc.	Request for reconsideration and its submission of additional requirements for the Declaration of Commerciality is under evaluation.	50.00			
			Burgos	Burgos Solar Power Project	Energy Development Corporation	Started commercial operation on 05 March 2015.		4.10		
					Paoay	Ilocos Norte Phase I Solar Power Project	Del Sol Energy Primera, Inc.	On-going pre-development activities.	40.00	
						Ilocos Norte Phase II Solar Power Project	Del Sol Energy Primera, Inc.	On-going pre-development activities.	40.00	
						Paoay II Solar Power Project	Del Sol Energy Segunda, Inc.	On-going pre-development activities.	40.00	
						Paoay III Solar Power Project	Del Sol Energy Tercera, Inc.	On-going pre-development activities.	40.00	
			Pangasinan	Manaoag	Pugaro Solar Power Project	AVGarcia Power Systems Corp.	No submission of Progress Report for its compliance with Milestone Approach.	2.00		
			II	Cagayan	Aparri	Aparri Solar Power Project	GreEnergy Power Systems Philippines, Inc.	Request for one-year extension is under evaluation.	105.00	
			III	Pampanga	Mexico	Pampanga Solar Power Project	RASLAG Corp.	Started commercial operation on 05 February 2015.		10.00
Mabalacat	Clark Freeport Zone Solar Power Project	Enfinity Philippines Renewable Resources Inc.			On-going acquisition of relevant permits under Pre-Construction Stage.	12.00				

AWARDED SOLAR PROJECTS as of April 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	III	Bataan	Morong	Morong Solar Power Project	SPARC Solar Powered Agri-Rural Communities Corporation	Declaration of Commerciality is under evaluation.	5.00	
			Mariveles	Bataan Solar Power Project	Next Generation Power Technology Corp.	Compliance with Milestone Approach is under evaluation.	20.00	
		Orani	Bataan Solar Power Project	BWST, Inc.	No submission of Progress Report for its compliance with Milestone Approach.	150.00		
		Bulacan	San Rafael	San Rafael Solar Power Project	SPARC Solar Powered Agri-Rural Communities Corporation	Declaration of Commerciality is under evaluation.	5.00	
		Zambales	Palauig	Palauig Solar Power Project	SPARC Solar Powered Agri-Rural Communities Corporation	Declaration of Commerciality is under evaluation.	5.00	
		Nueva Ecija	Cabanatuan City	Cabanatuan Solar Power Project	First Cabanatuan Ventures, Inc.	Effectivity of the SESC was reinstated and shall be valid until 03 September 2015 subject to its submission of Work Program for Contract Year III and posting of Performance Bond.	10.00	
		Bataan	Morong -Hermosa	SBFZ Solar Power Project	Jobin-Sqm Inc.	Declaration of Commerciality is under evaluation.	100.00	
		Tarlac	Concepcion	Concepcion Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Compliance with Milestone Approach is under evaluation.	10.00	
	Concepcion		Concepcion Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Declaration of Commerciality is under evaluation.	40.00		
			Tarlac City	Tarlac Solar Power Project	PetroGreen Energy Corporation	On-going pre-development activities.	50.00	
	IV-A	Cavite	Rosario and General Trias	Cavite Economic Zone Solar Power Project	Majestics Energy Corporation	Started Commercial Operation on 15 March 2015.		41.30

AWARDED SOLAR PROJECTS as of April 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	IV-A	Cavite	Naic	Sabang Solar Power Project	G.A. PHILKOR MULTI ENERGY CORP.	Effectivity of the SESC was reinstated and shall be valid until 05 December 2015 subject to its submission of updated Work Program and posting of Performance Bond.	50.00	
			Noveleta, Rosario, Gen. Trias, Tanza	Cavite Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Submitted Progress Report for May 2015. On-going acquisition of relevant permits under Pre-Construction Stage.	3.00	
			Dasmariñas	Dasmariñas Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	On-going pre-development activities.	0.80	
		Rizal	Rodriguez	Macabud Solar Power Project	ATN Philippines Solar Energy Group, Inc.	Submitted Progress Report for May 2015. On-going acquisition of relevant permits under Pre-Construction Stage.	30.00	
		Laguna	Calamba	Canlubang Solar Power Project	Transnational Renewable Energy Corporation	Request for reconsideration for its Declaration of Commerciality is under evaluation.	0.206	
			Binan	Laguna Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	Declaration of Commerciality is under evaluation.	0.70	
			Cabuyao	Cabuyao Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	On-going pre-development activities.	16.00	
			Luisiana	Luisiana Solar Power Project	Solar Power Utilities Generator Corporation	On-going pre-development activities.	30.00	
		Batangas	Sto. Tomas	FPIP Batangas Solar Power Project	First Gen Visayas Energy Inc.	On-going pre-development activities.		
		Quezon	Candelaria	Candelaria Solar Power Project	Solar Power Utilities Generator Corporation	On-going pre-development activities.	50.00	

AWARDED SOLAR PROJECTS as of April 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	IV-A	Batangas	Calatagan	Batangas Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	On-going pre-development activities.	30.00	
			Lian	Lian Solar Power Project	Absolut Distillers, Inc.	On-going pre-development activities.	2.00	
	IV-B	Palawan	Puerto Princesa	Palawan Solar Power Project	Sabang Renewable Energy Corp.	No submission of Progress Report for its compliance with Milestone Approach.		
					Phil. Solar Farm-Palawan, Inc.	No submission of Progress Report for its compliance with Milestone Approach.	10.00	
			El Nido Island	El Nido Solar Power Project	SolarPacific Energy Corporation	Compliance with Milestone Approach and request for suspension of obligation due to Force Majeure is under evaluation.	3.00	
	NCR	Metro Manila	Quezon City	SM North Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	Started Commercial Operation on 07 April 2015.		1.50
		Metro Manila	Pasay City	Pasay City Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	On-going pre-development activities.	3.20	
	V	Camarines Sur	Pili	Pili Solar Power Project	Emerging Power Inc.	On-going pre-development activities.	12.00	
		Catanduanes	Caramoran	Catanduanes Solar Power Project	Local Government Unit of Caramoran	On-going pre-development activities.	1.00	
LUZON Sum							985.91	56.90

AWARDED SOLAR PROJECTS as of April 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Negros Occidental	Cadiz City	Cadiz Solar Power Project	Phil-Power Solar Energy Corp.	Request for Amendment of Declaration of Commerciality from 100 MWP to 132.5 MWP is under evaluation. On-going acquisition of relevant permits under Pre-Construction Stage.	100.00	
			San Carlos City	San Carlos Solar Power Project Phase I-A and I-B	San Carlos Solar Energy Inc.	13 MWP (Phase I-A) and 9 MWP (Phase I-B) started commercial operation on 15 May 2014 and 16 August 2014, respectively.		22.00
				San Carlos Solar Power Project Phase I-C and I-D	San Carlos Solar Energy Inc.	On-going construction.	23.00	
			Pulupandan	Pulupandan Solar Power Project	Green Innovation, Exploration and Resources Inc.	Compliance with Milestone Approach and request for assistance in land rights acquisition is under evaluation.		
			Valladolid	Valladolid Solar Power Project	Green Innovation, Exploration and Resources Inc.	Compliance with Milestone Approach and request for assistance in land rights acquisition is under evaluation.		
			La Carlota City	La Carlota City Solar Power Project (SACASOL II-A)	San Carlos Solar Energy Inc.	On-going construction.	18.00	
			Bago	Bago Solar Power Project	Energy Development Corporation	DOE requested for additional requirements relative to its DOC and compliance with Milestone Approach.		
			Manapla and Cadiz	Manapla Solar Power Project (SaCaSol III)	San Carlos Solar Energy Inc.	No submission of Progress Report for its compliance with Milestone Approach.	22.00	
			Bais City	Bais City Solar Power Project (SaCaSol IV)	Monte Solar Energy Inc.	Assignment of SESC from SAN CARLOS SOLAR ENERGY INC. to MONTE SOLAR ENERGY INC. was approved.	25.00	

AWARDED SOLAR PROJECTS as of April 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
VISAYAS	VI	Negros Occidental	Murcia	Murcia Solar Power Project	Energy Development Corporation	On-going pre-development activities.			
			Victorias City	Negros Occidental Solar Power Project	SunAsia Energy Inc.	On-going pre-development activities.	60.00		
			La Carlota City	SACASOL IIB Solar Power Project	San Carlos Solar Energy Inc.	On-going pre-development activities.	14.00		
			Silay City	Silay City Solar Power Project	Megawatt Clean Energy, Inc.	On-going pre-development activities.			
		Iloilo	Miag-ao	Miag-ao Solar Power Project	Cosmo Solar Energy, Inc.	On-going construction.	5.67		
		Iloilo	Tigbauan	Tigbauan Solar Power Project	Solexar Energy International, Inc.	Declaration of Commerciality is under evaluation.	30.00		
		Capiz	Roxas City	Roxas City Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	On-going pre-development activities.	0.70		
	VII	Cebu	Daanbantayan	Daanbantayan Solar Power Project	Ceko Solar Farm Systems Corporation	On-going pre-development activities.	25.00		
	VIII	Leyte	Ormoc		Leyte Solar Power Project	Phil. Solar Farm-Leyte, Inc.	Started Commercial Operation on 04 April 2015.		30.00
					Leyte Solar Power Project II	Phil. Solar Farm-Leyte, Inc.	No submission of Progress Report for its compliance with Milestone Approach.	30.00	
			Tacloban, Santa Fe and Palo	Palo Solar Power Project	Sulu Electric Power and Light (Phils.), Inc.	Request for amendment of Contract Area is under evaluation.	50.00		
		Biliran	Biliran	Naval Solar Power Project	E & P Green Energy, Inc.	On-going pre-development activities.			
	VISAYAS Sum							403.37	52.00

AWARDED SOLAR PROJECTS as of April 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
MINDANAO	IX	Zamboanga del Norte	La Libertad and Dapitan	Zamboanga del Norte Solar Power Project	Astronergy Development Dipolog Inc.	On-going pre-development activities.		
	X	Misamis Oriental	Villanueva	Kirahon Solar Power Project	Kirahon Solar Energy Corporation	Declaration of Commerciality is under evaluation.	20.00	
		Bukidnon	Kibawe	Kibawe Solar Power Project	Asian Greenenergy Corp.	Declaration of Commerciality is under evaluation.	12.00	
			Sumilao	Bukidnon Solar Power Project	SunAsia Energy Inc.	No submission of Progress Report for its compliance with Milestone Approach.	2.00	
		Misamis Oriental	Laguindingan	Laguindingan Solar Power Project	Cagayan Electric Power & Light Company, Inc.	Compliance with Milestone Approach is under evaluation.	20.00	
			Claveria	Misamis Oriental Solar Power Project	The Ark Green Dynamic Resources Corp.	On-going pre-development activities.	60.00	
			Balingasag	Misamis Oriental Solar Power Project	Astronergy Development Mindanao, Inc.	On-going pre-development activities.		
	XI	Davao del Sur	Sta. Cruz	Darong Solar Power Project	PhilNewEnergy, Inc.	Completed 2-Year Pre-development Stage. The DOE is waiting for the Declaration of Commerciality of the Project.	35.00	
		Davao Oriental	Mati	Davao Oriental Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Compliance with Milestone Approach is under evaluation.	10.00	
		Davao del Sur	Digos City	Digos Solar Power Project Phase I	Enfinity Philippines Renewable Resources Inc.	On-going acquisition of relevant permits under Pre-Construction Stage.	10.00	
				Digos Solar Power Project Phase II	Enfinity Philippines Renewable Resources Inc.	Declaration of Commerciality is under evaluation.	15.00	
	XII	South Cotabato	Surallah	Centrala Solar Power Project	nv vogt Philippines Solar Energy One, Inc.	On-going acquisition of relevant permits under Pre-Construction Stage.	6.25	

AWARDED SOLAR PROJECTS as of April 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
MINDANAO	XII	South Cotabato	General Santos City	General Santos City 1 Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Compliance with Milestone Approach is under evaluation.	10.00	
				South Cotabato Solar Power Project	Astronergy Development GenSan Inc.	On-going pre-development activities.		
				GenSan Solar Power Project Phase I	Del Sol Energy CGS, Inc.	On-going pre-development activities.	40.00	
				GenSan Solar Power Project Phase II	Del Sol Energy CGS, Inc.	On-going pre-development activities.	40.00	
			Polomolok	General Santos City 3 Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Compliance with Milestone Approach is under evaluation.	10.00	
		Sarangani	Alabel	Alabel Solar Power Project	SolarPacific Energy Corporation	Compliance with Milestone Approach and request for suspension of obligation due to Force Majeure is under evaluation.	15.00	
		North Cotabato	President Roxas and Magpet	President Roxas Solar Power Project	Energy Development Corporation	On-going pre-development activities.		
	XIII	Agusan del Norte	Butuan City	Butuan City 1 Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Compliance with Milestone Approach is under evaluation.	10.00	
				Butuan City 3 Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Compliance with Milestone Approach is under evaluation.	10.00	
		ARMM	Lanao del Sur	Tagoloan II, Saguwaran & Marawi City	ICOM Solar Power Project	Local Government Unit of the Islamic City of Marawi	Compliance with Milestone Approach is under evaluation.	35.00
MINDANAO Sum							360.25	
Grand Total							1,749.53	108.90