
PRIVATE SECTOR INITIATED POWER PROJECTS (VISAYAS)
COMMITTED
As of  31 March 2019

Committed / 
Indicative

Name of the Project Project Proponent Location
Rated Capacity 

(MW)
Project Status Target Testing & Commissioning Target Commercial Operation

COAL 435

Natural Gas 0
OIL 70

Committed Modular Diesel Ancillary Service Power Plant
Isabel Ancillary Services Co. Ltd. 

(Formerly Marubeni Diesel Genset 
Facility)

Isabel, Leyte 70

FEASIBILITY STUDY
• Completed

ARRANGEMENT FOR SECURING THE REQUIRED LAND
• Terms and Land Lease Agreement with National Development Government (NDC) already finalized; Landlease Agreement with NDC has been executed

MARKETING OF GENERATING CAPACITIES
• All generating capacity is to be dedicated to provide Ancillary Services to the National Grid Corporation of the Philippines (NGCP). Terms of the Ancillary Services Procurement 

Agreement with NGCP are near to finalization. To be executed upon the completion of Accreditation Test, which is expected on April 2019. 
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued with GIS on 25 May 2016 (DOE‐EPIMB‐SIS No. 2017‐05‐007)
• ECC‐ Application to amend the existing ECC on process, currently under review by DENR, expected by November 2018

• SIS‐ SIS approved by NGCP. 
• Facility Study ‐ Approved by NGCP. 

FINANCIAL ARRANGEMENT

• Finance to be provided through equity contribution by the parent companies; Marubeni Corporation and Desco Inc.

May 2019 August 2019

GEOTHERMAL 50

Committed 135
Brgy. Nipa, Concepcion, 

Iloilo

Palm Concepcion Power Corp. 
(Formerly DMCI Concepcion 

Power Corp.)

Palm Concepcion Coal‐Fired Power Plant

Feasibility Studies, Permits and Other Regulatory Requirements
‐Feasibility Study completed ‐ March 2006 

‐Environmental Impact Statement – June 2006
‐Hydrology and Flood Release Analyses and Geotechnical Earthquake Risk Analysis – Jun 2011

‐Geotechnical Foundation & Engineering Geological Investigations – Jun 2011
‐Geotechnical Foundation and Geohazards Risk Investigations – Aug 2011

‐Market Study of the Power Requirements in the Visayas
‐Final SIS Report from NGCP received on July 17, 2012

‐More confirmatory studies done
‐DAR Conversion Order‐Sept 2008; SEC‐22 Nov 2010; DENR Final SIS Report‐approved by NGCP on 17 July 2012 BOI‐amended 02 Oct 2012; Connection Agreement with NGCP‐01 Oct 
2012; ECC‐03 June 2013; NCIP‐ issued by DOE on 03 June 2014 for Unit 1; Appraisal Report for the PPA/MLA from the DENR Regional Director‐Oct 2014; Endorsements from LGUs 

and local permits secured; Necessary land requirements secured

Financial Arrangements
‐24 July 2013‐Financial Closure Secured

‐Project cost is Php26.356B
‐6th Drawdown on December 2016

Construction Contracts for Plant and Equipment
‐Signed and awarded various contracts

Unit II ‐ 2019Unit II ‐ December 2018

Committed Therma Visayas Energy Project Therma Visayas Inc.
Brgy. Bato, Toledo City, 

Cebu
300

Feasibility Studies, Permits and Other Regulatory Requirements
‐GIS‐clearance from DOE issued on 16 June 2012 (GIS study‐approved)

‐ECC issued last May 2013
‐BOI‐registered

‐ July 23, 2014 ‐ SAPA issued for foreshore development works for coal jetty 
‐Site feasibility ‐ completed on May 2015

‐Land Acquisition for Completion
‐Applied CAAP Height Clearance permit
‐Transmission EPC has been awarded

Contracts for Plant and Equipment
‐EPC Contract awarded last 30 May  2014

Financial Arrangements
‐Self‐funded with on‐going negotiations with financing institutions; awaiting closure; March 2016 ‐ 3rd draw down; 4th draw Partial on 2 May 2016; 5th drawdown is scheduled on 

Aug 2016; 6th Drawdown on Dec 2016
‐Project cost is Php23B

Off‐Takers 
‐On‐going discussions with target off‐takers

Contracts for Plant and Equipment
‐EPC Contract awarded to Hyundai Engineering Co., Ltd. and Galing Power & Energy Co., Inc. last May 30, 2014

Project Progress
‐ May 2015‐site development works completed

‐Aug 2015‐Piling works for the Coal Unloading Jetty commenced 
‐Construction completion at 91.59% as of 25 January 2017

2019
Unit 1: April 2019
Unit 2: May 2019 



Committed Biliran Geothermal Plant Project Biliran Geothermal Incorporated Biliran, Biliran 50

Feasibility Studies, Permits and Other Regulatory Requirements
‐Geothermal Service Contract from DOE‐obtained

‐ECC‐secured for the proposed Geothermal Exploration Drilling and Biliran Power Plant Project on December 06, 2012 and August 23, 2013, respectively.                           
‐Confirmation of Commerciality‐obtained from DOE on 28 December 2014   

                                                                                                                                                            
Financial Arrangements

‐Memorandum of Understanding by and among  Envent Holdings Philippines, Inc. (EHPI) and Philippine Associated Smelting and Refining Corp. (PASAR) signed on  May 10, 2013      
                                                                                                                                                                    

Project Cost
US$ 208.021 M

Unit 1 (5 MW) ‐ July 16, 2021

Unit 1 (5 MW) ‐ July 16, 2021
Unit 2 (5 MW) ‐ September 6, 2023
Unit 3 (10 MW) ‐ March 26, 2024
Unit 4 (10MW) ‐ January 6, 2025
Unit 5 (10 MW) ‐ October 27, 2025

Unit 6 (10 MW) ‐June 9, 2026

HYDROPOWER 23.1

Committed Igbulo (Bais) Hydroelectric Power Project Century Peak Energy Corporation Igbaras, Iloilo 5.1

Feasibility Studies, Permits and Other Regulatory Requirements
‐ Confirmation of Commerciality‐issued on 26 June 2013

‐ GIS‐issued by DOE on 14 August 2013
‐ Ongoing submission of other reportorial requirements

Project Progress
‐Ongoing Construction

November 2019 December 2019

Committed Timbaban
Oriental Energy and Power 
Generation Corporation

Madalag, Aklan 18.0 Issued Confirmation of Commerciality on 28 May 2013; Ongoing constrcution of hydro facilities November 2019 December 2019

SOLAR 0
WIND 0
BIOMASS 206.58

Committed VMC Cogeneration Power Plant Project Victorias Milling Company, Inc. Victoria, Negros Occidental 40
Project Progress

‐Ongoing Construction
2019 2019

Committed
SCBI Multi‐Feedstock Biomass Power Plant 

Project
San Carlos Biopower, Inc. Negros Occidental 20

Project Progress
‐Ongoing Construction

2019 2019

Committed HPC Cogeneration Power Plant Project Hawaiian‐Philippine Company Negros Occidental 20.58
Project Progress

‐Ongoing Testing and Commissioning
2019 2019

Committed BISCOM Cogeneration Power Plant Project  BISCOM, Inc.
Binalbagan, Negros 

Occidental
48

Project Progress
‐Ongoing Construction

March 2019 June 2019

Committed
Bais Bagasse‐Fired Cogeneration Power Plant 

Project
Central Azucarera de Bais

Calasagan, Bais City, Negros 
Occidental

25
Project Progress

‐Ongoing Construction
March 2019 June 2019

Committed Biomass Power Plant Project
HDJ Bayawan Agri‐Venture 

Corporation
Himamaylan City, Negros 

Occidental
3

PERMITS AND OTHER REGULATORY REQUIREMENTS:                                                                                                                                                                                                Ongoing applications 
of requirements; Issued with SIS on 29 August 2018 (DOE‐EPIMB‐RE‐SIS No. 2018‐08‐002)

COMMENCEMENT OF CONSTRUCTION: On‐going construction at (75%)

June  2019 September 2019

Committed Biomass Power Plant Project North Negros Biopower, Inc. Manapla, Negros Occidental 25
PERMITS AND OTHER REGULATORY REQUIREMENTS: 

• Issued clearance to undertake SIS on 16 July 2018 (DOE‐EPIMB‐SIS No. 2018‐07‐002
November 2019 December 2019

Committed
SNBI Cane trash‐Fired Biomass Power Plant 

Project
South Negros BioPower, Inc. Negros Occidental 25

Project Progress
‐Ongoing Construction (40%)

November 2019 December 2019

Total Committed Rated 
Capacity 784.68

* Committed Project(s)
COAL 435.0 55.4%
DIESEL / OIL 70.0 8.9%
NATURAL GAS 0.0 0.0%
RE 279.7 35.6%
GEOTHERMAL 50.0 6.4%
HYDROPOWER 23.1 2.9%
BIOMASS 206.6 26.3%
SOLAR 0.0 0.0%
WIND 0.0 0.0%

784.7

TRUE


