

VISAYAS INDICATIVE POWER PROJECTS
As of 31 October 2022

Name of the Project	Plant Type	Company Name	Location	Installed/ Rated Capacity (MW)	Target Testing and Commissioning	Target Commercial Operation	Remarks / Issues Encountered During Project Development
COAL				0.00			
OIL-BASED				125.200			
95.2MW In-Island Base-load Plant	Oil	Conal Holdings Corporation	Brgy. Imelda, Ubay, Bohol	95.200	Nov 2023	Dec 2023	Typhoon Odette severely affecting Bohol and other project requirements. Change in provincial government official has moved in securing the endorsement from Provincial Planning and Development Council. Land Use Conversion application submitted to DAR Region 7
Bohol Diesel Power Plant Capacity Expansion	Oil	SPC Island Power Corporation	Brgy. Dampas, Tagbilaran City, Bohol	30.000	TBD	TBD	No advance contracting with the National Grid Corporation of the Philippines (NGCP); market condition temporarily put the project on-hold
GEOTHERMAL				84.000			
Northern Negros Geothermal Project	Geothermal	Energy Development Corporation	Bago and Murcia, province of Negros Occidental.	8.000	Feb 2024	May 2024	Offer of Service provided by NGCP officially commenced last 21 March 2022 and to be completed on or before 20 May 2022. Result of the SIS was submitted to DOE last 04 July 2022. Ongoing evaluation of the application for the Declaration of Commerciality of the 5MW binary power plant project
Mahanagdong Geothermal Brine Optimization Plant	Geothermal	Energy Development Corporation	Barangay Tongonan, Ormoc City, Leyte	36.000	2024	2024	
Dauin Geothermal Project	Geothermal	Energy Development Corporation	Dauin, Negros Oriental	40.000	2025	2025	
HYDRO				381.600			
Maluso Hydroelectric Power Project	Hydro	Vivant Corporation	Silay City, Negros Occidental	6.000	2025	2025	
Maslog Hydroelectric Power Project	Hydro	Iraya Energy Corporation	Maslog, Eastern Samar	40.000	2025	2025	
Lower Himogyan Hydroelectric Power Project	Hydro	Local Government Unit of Sagay	Sagay, Negros Occidental	4.000	2026	2026	
Ilog Hydroelectric Power Plant	Hydro	Phinma Energy Corp.	Mabinay, Negros Occidental	21.600	2029	2029	
Aklan Pumped-Storage Hydroelectric Power Project	Hydro	Strategic Power Development Corp.	Malay, Aklan	300.000	2030	2030	
Casapa Hydroelectric Power Project	Hydro	ReliantHydro Power Corp.	Maslog, Eastern Samar	10.000	2030	2030	
BIOMASS				0.000			
SOLAR				1,647.896			
Bacolod City Solar Power Project II	Solar	Negros PH Solar Inc.	Bacolod City, Negros Occidental	40.000	2022	Dec 2022	With COCOC. Without Financial Closing and no submitted proof that the project construction has started. With pending request for amendment of capacity to 150 MWp (90MW).
Biliran Solar Power Project	Solar	E & P Green Energy, Inc.	Biliran, Biliran	20.000	2022	Dec 2022	With COCOC. Without Financial Closing and no submitted proof that the project construction has started.
Vista Alegre Solar Power Project	Solar	Amatera Renewable Energy Corporation	Bacolod City, Negros Occidental	41.600	2022	Dec 2022	
San Miguel Solar Power Project	Solar	Sunpato Solar Energy Inc.	San Miguel, Leyte	80.000	Nov 2022	Nov 2022	
Tigbauan Solar Power Project	Solar	Solexar Energy International, Inc.	Brgys. Cordova Norte and Bantud, Tigbauan, Iloilo	27.440	2022	Dec 2022	
Victorias Solar Power Project	Solar	VictoriasSolar Energy Corp.	Brgy. XII, Victorias City, Negros Occidental	24.504	2022	Dec 2022	
Medellin Solar Power Plant	Solar	Solar Philippines, Inc.	Medellin, Cebu	240.000	2024	2024	
Cadiz City Solar Power Project	Solar	Puente Al Sol, Inc.	Cadiz City, Negros Occidental	56.000	2024	2024	
Calatrava Solar Power Project	Solar	Aboltiz Solar Power, Inc.	Calatrava, Negros Occidental	137.480	Nov 2024	Dec 2024	
Kananga-Ormoc Solar Power Project	Solar	Solar Philippines Visayas Corporation	Kananga and Ormoc City, Leyte	960.000	2026	2026	
All Home All Builders Bacolod Solar Power Project	Solar	Kratos RES, Inc.	Negros Occidental, Bacolod, Mandalagan	0.240	2026	2026	
Daohov Solar Power Project	Solar	PetroGreen Energy Corporation	Daohov, Bohol	20.622	2027	2027	
WIND				2,302.000			
Iloilo 1 Wind Power Project	Wind	Iloilo 1 Renewable Energy Corporation (formerly Energy Development Corporation)	Batad & San Dionisio, Iloilo	213.000	2022	2022	
Tanlay Wind Power Project	Wind	Constellation Energy Corporation	Bais, Negros Oriental	50.000	2022	2022	
Nabas Wind Power Project Phase II	Wind	PetroWind Energy Corporation	Brgy. Pawa, Nabas, Aklan	14.000	Apr 2022	Sep 2022	Awaiting report of successful testing and commissioning
Pulupandan Wind Power Project	Wind	First Maxpower International Corporation	Pulupandan, Negros Occidental	50.000	2023	2023	
San Isidro Wind Power Project	Wind	Lihanqin Wind Energy Corp.	San Isidro, Northern Samar	200.000	Jun 2024	Jun 2024	
Aklan I Wind Power Project Phase 1-3	Wind	Tri-Conti Elements Corporation	Nabas-Malay, Aklan	75.000	2025	2025	Valid and subsistino - Under Moratorium
Bohol I (Ubay) Wind Power Project	Wind	Tri-Conti Elements Corporation	Ubay, Alicia, Mabini, Bohol	100.000	2025	2025	
East Panay Offshore Wind Power Project	Wind	PetroGreen Energy Corporation	Offshore of Iloilo and Guimaras	1000.000	22 Oct 2026	Oct 2026	
Guimaras Strait II Wind Power Project	Wind	Jet Stream Windkraft Corporation	Offshore of Negros Occidental and Iloilo Provinces	600.000	2029	2029	
ENERGY STORAGE SYSTEM (ESS)				883.350			
Battery Energy Storage System Installation - PDPP	BESS	SPC Island Power Corporation	Brgy. Tabuagon, Dingle, Iloilo City	9.350	Aug 2023	Dec 2023	Pandemic protocols affecting schedules of various activities
Battery Energy Storage System Installation - PB 104	BESS	SPC Power Corporation	Tapal Wharf, Ubay, Bohol	2.000	Aug 2023	Dec 2023	Pandemic protocols affecting schedules of various activities
Tinampa-an Energy Storage	BESS	Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.)	Brgy. Tinampa-an, Cadiz City, Negros Occidental	50.000	TBD	Jun 2023	
Naga (Pandora) Battery Energy Storage	BESS	Cell Power Energy Corporation	Naga City, Cebu	20.000	Mar 2024	Jun 2024	Delay of release of SIS from NGCP Denial of Environmental Compliance Certificate
Cadiz Energy Storage Project	BESS	Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.)	Cadiz City, Negros Occidental	50.000	TBD	Jun 2024	
Pandora 2 Integrated Energy Storage Project	BESS	Therma Power Visayas, Inc.	Barangay Colon, Naga City, Cebu	42.000	Jun 2024	Sep 2024	Delay in the release of approved SIS from NGCP
Ormoc Energy Storage Project	BESS	Helios Energy Storage Corp. (Formerly Horus Solar Energy Corp.)	Ormoc, Leyte	50.000	TBD	Oct 2024	
Padayon (CPCC) Energy Storage Project	BESS	Cell Power Energy Corporation	Brgy. Ermita, Cebu City	20.000	Jun 2024	Dec 2024	Denial of Environmental Compliance Certificate
Daanbantayan Energy Storage Power Project	BESS	Cell Power Energy Corporation	Daanbantayan, Cebu	30.000	Sep 2024	Sep 2024	
Southern Negros Energy Storage System	BESS	Energy Development Corporation	Valencia, Negros Oriental	30.000	Sep 2024	Dec 2024	Secured DOE endorsement to conduct SIS on 04 April 2022
Tongonan Energy Storage System	BESS	Energy Development Corporation	Kananga, Leyte	30.000	Sep 2024	Dec 2024	Secured DOE endorsement to conduct SIS on 04 April 2022
Northern Negros Energy Storage System	BESS	Energy Development Corporation	Bago City and Murcia, Negros Occidental	30.000	Sep 2025	Dec 2025	
Enerhiya Delas Islas I Battery Energy Storage Project	BESS	Megawatt Solutions Inc.	Antlan, Negros Oriental	15.000	Nov 2025	Dec 2025	
Enerhiya Delas Islas II Battery Energy Storage Project	BESS	Megawatt Solutions Inc.	Ormoc, Leyte	15.000	Nov 2025	Dec 2025	
Enerhiya Delas Islas III Battery Energy Storage Project	BESS	Megawatt Solutions Inc.	Compostela, Cebu	15.000	Nov 2025	Dec 2025	
San Isidro Battery Energy Storage Project	BESS	Helios Energy Storage Corp.	Brgy. Palanit, San Isidro, Northern Samar	200.000	TBD	Dec 2026	
Toledo Battery Energy Storage System	BESS	Global Business Power Corporation	Toledo City, Cebu	20.000	TBD	2026	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Tabango Battery Energy Storage System	BESS	Global Business Power Corporation	Tabango City, Leyte	7.500	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Compostela Battery Energy Storage System	BESS	Global Business Power Corporation	Compostela, Cebu	7.500	TBD	2025	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Dingle Battery Energy Storage System	BESS	Global Business Power Corporation	Dingle City, Iloilo	20.000	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Ubay Battery Energy Storage System	BESS	Global Business Power Corporation	Ubay City, Bohol	20.000	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Sta. Barbara Battery Energy Storage System Project	BESS	Global Business Power Corporation	Sta. Barbara, Iloilo	20.000	TBD	2027	Finalization of off-taker and land
Panay Battery Energy Storage Power Plant	BESS	SPC Island Power Corporation	Brgy. Tabuagon, Dingle, Iloilo City	40.000	Jun 2024	Aug 2024	Market condition and COVID-19 pandemic uncertainties
Bohol Battery Energy Storage Power Plant	BESS	SPC Island Power Corporation	Brgy. Dampas, Tagbilaran City, Bohol	20.000	Jun 2024	Aug 2024	Market condition and COVID-19 pandemic uncertainties
Calbayog Energy Storage Power Plant	BESS	Cell Power Energy Corporation	Calbayog, Samar	30.000	TBD	TBD	
Santa Rita Energy Storage Project	BESS	Cell Power Energy Corporation	Santa Rita, Samar	30.000	TBD	TBD	
Santander Energy Storage Project	BESS	Cell Power Energy Corporation	Santander Cebu	30.000	TBD	TBD	
Tabango Energy Storage Project	BESS	Cell Power Energy Corporation	Tabango, Leyte	30.000	TBD	TBD	

Notes:
TBD - To be determined
Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) update as of 30 September 2022

For inquiries, please contact the following:
DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas, and BESS) - doe.epimb.powerprojects@gmail.com
DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph