

SOLAR PROJECTS under FIT SYSTEM (For Conversion from Pre-development to Development/Commercial Stage) as of June 30, 2016

REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	CONTRACT NO.	DATE OF ISSUANCE OF CALL FOR FIT SYSTEM NOMINATION	DECLARED FIT CAPACITY (MWp)	ACTION TAKEN BY THE DEVELOPER	ACTION TAKEN BY DOE	DATE OF CONVERSION
I	Ilocos Norte	Pasuquin, Burgos	Pasuquin East Solar Power Project	Energy Logics Philippines, Inc.	SESC NO. 2011-12-003	2/21/2013	50.00	<ul style="list-style-type: none"> With request for reconsideration of DOC dated 24 November 2014. 	<ul style="list-style-type: none"> Under evaluation. 	
II	Isabela	Ramon & Santiago	Ramon Solar Power Project	AAESUN Corporation	SESC No. 2016-02-281	Voluntary	5	<ul style="list-style-type: none"> With DOC dated 20 May 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
III	Pampanga	Porac	Porac (formerly applied as Guagua) Solar Power Project	Solar Power Utilities Generator Corporation	SESC No. 2015-09-258	Voluntary	36.29	<ul style="list-style-type: none"> With DOC dated 01 January 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
	Zambales	Palauig	Salaza Solar Power Project	Solar Power Utilities Generator Corporation	SESC No. 2015-09-256	Voluntary	36.288	<ul style="list-style-type: none"> With DOC dated 19 January 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
			Bato (formerly applied as Bulawen) Solar Power Project	Solar Power Utilities Generator Corporation	SESC No. 2015-09-257	Voluntary	35.501	<ul style="list-style-type: none"> With DOC dated 04 January 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
	Nueva Ecija	San Jose City and Lupao	San Jose Solar Power Project	SJC SolarPower Corporation	SESC No. 2015-10-264	Voluntary	10	<ul style="list-style-type: none"> With DOC dated 22 June 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
		San Jose & Lupao	San Jose Solar Power Project	V-Mars Solar Energy Corporation	SESC No. 2015-09-251	Voluntary	10	<ul style="list-style-type: none"> With DOC dated 06 April 2016. With additional DOC documents dated 13 June 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
NCR	Metro Manila	Paranaque City	Solaire Solar Power Project	SOLNRG, Inc.	SESC No. 2016-03-291	Voluntary	1	<ul style="list-style-type: none"> With DOC dated 08 March 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
IV-A	Cavite	Naic	Sabang Solar Power Project	G.A. Philkor Multi Energy Corp.	SESC NO. 2013-10-041	Voluntary	50.00	<ul style="list-style-type: none"> With DOC dated 28 October 2015. 	<ul style="list-style-type: none"> Evaluation completed. With 04 April 2016 letter giving 30 days deadline to submit additional documents. 	
	Batangas	Balayan	Batangas Solar Power Project	EarthEnergy Corp.	SESC No. 2015-05-229	Voluntary	30	<ul style="list-style-type: none"> With DOC dated 06 May 2016. 	<ul style="list-style-type: none"> Under evaluation. 	

SOLAR PROJECTS under FIT SYSTEM (For Conversion from Pre-development to Development/Commercial Stage) as of June 30, 2016

REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	CONTRACT NO.	DATE OF ISSUANCE OF CALL FOR FIT SYSTEM NOMINATION	DECLARED FIT CAPACITY (MWp)	ACTION TAKEN BY THE DEVELOPER	ACTION TAKEN BY DOE	DATE OF CONVERSION
VI	Negros Occidental	Bacolod City	Bacolod City Solar Power Project II	Negros PH Solar Inc.	SESC No. 2015-06-240	Voluntary	50	<ul style="list-style-type: none"> With DOC dated 12 May 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
VII	Cebu	Daanbantayan	Daanbantayan Solar Power Project	Ceko Solar Farm Systems Corporation	SESC No. 2015-04-222	Voluntary	25	<ul style="list-style-type: none"> With DOC dated 06 April 2016. 	<ul style="list-style-type: none"> Evaluation completed. With 11 May 2016 letter giving 30 days deadline to submit additional documents. 	
X	Misamis Oriental	Claveria	Claveria Solar Power Project	The Ark Green Dynamic Resources Corp.	SESC NO. 2014-12-094	Voluntary	61.10	<ul style="list-style-type: none"> With DOC dated 24 June 2015. With additional DOC documents dated 24 November 2015. 	<ul style="list-style-type: none"> Under evaluation. 	
XII	Sarangani	Alabel	Alabel Solar Power Project	El Elyon Power Plant Phils. Inc.	SESC No. 2015-06-239	Voluntary	160.00	<ul style="list-style-type: none"> With DOC dated 28 September 2015. With additional DOC documents dated 29 March 2016. 	<ul style="list-style-type: none"> Under evaluation. 	
ARMM	Lanao del Sur	Tagoloan II, Saguwaran & Marawi City	ICOM Solar Power Project	Local Government Unit of the Islamic City of Marawi	SESC NO. 2014-02-063	Voluntary	5.00	<ul style="list-style-type: none"> With DOC dated 06 July 2015. 	<ul style="list-style-type: none"> Evaluation completed. With 12 October 2015 letter giving 30 days deadline to submit additional documents. 	