

WASTE-TO-ENERGY OPERATING CONTRACT

Project Name

Project Location

THREE (3)-YEAR WORK PROGRAM

ACTIVITIES	Year 1				Year 2				Year 3				Financial Commitment (Php)		
	1	2	3	4	1	2	3	4	1	2	3	4	Y1	Y2	Y3
A IN-HOUSE ACTIVITIES															
1 Project Development/Management															
2 Financial Closing															
3 BOI Registration															
4 Approval / Signing of EPC Contract															
5 Local Civil Works															
6 Interconnection Permits / Licences / Clearances:															
a. System / Distribution Impact Study and Facility Study															
b. Negotiation / Signing of Power Supply Agreements (if applicable)															
c. Connection/Transmission/Metering Service Agreements															
d. IEMOP Registration															
e. ERC (Certificate of Compliance / Provisional Authority to Operate)															
B ENGINEERING, PROCUREMENT & CONSTRUCTION (EPC)															
1 Detailed Engineering Work															
2 Procurement and Manufacturing															
3 Civil Works															
4 Mechanical Installation Work															
5 Electrical and Control System															
6. Pre-commissioning															
C. TESTING AND COMMISSIONING															

TOTAL PROJECT COST: _____

Prepared by:

Approved by:

 Authorized Representative
 Designation, Company

 Name of Official
 Designation, Company